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Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish  [2004 [2005 [2006 [2007
Date Q1 [ 02 [ o3 [ o4 [ o1 [ 02 [ o3 [ 04 [ o1 [ 02 [ @8 | 04 [ Q1
Group_1: 0 Increment/Launch 9/21/06 3/9/07
1 REF2.070 Increment 14 9/21/06 3/9/07 o1 i 1
2 REF1.01200 12A.1 Launch 12/14/06 12/14/06 2/14 @
Group_1: 0. Earned Value Milestones 1/9/05 10/1/06 K/\ [
4 EV0050.02410 CGBA-4 (12A.1) Verification Prep (b) L-13 11/14/05  1/9/05 1/9/05 1/9 f
5 EV0060.02410 CGBA-4 (12A.1) H/W Delivery Review (c1) L-8 4/14/06 2/23/06 2/23/06 2/23 f
6 EV0070.02410 CGBA-4 (12A.1) LPA/CoFR Prep (c2) L-5 7/14/06 10/1/06 10/1/06 10/1 }
Group_1: 2. Safety 5/1/06 6/15/06 w
8 501B-031.02410 CGBA-4 (12A.1) Phase Il FSR DP Phlll FSR 12/28/05  5/1/06 5/1/06 5/1 A
-45 days Serial Hardware
9 501B-032.02410 CGBA-4 (12A.1) Phase Il FSR L-10 2/11/06 6/15/06 6/15/06 6/15 @
Serial Hardware
Group_1: 3. CoFR 9/21/06 11/2/06 Kj:@
11 501B-078.02410 CGBA-4 (12A.1) LPA Input L-12 weeks  9/21/06 9/21/06 9/21/06 9/21 Zl
12 501B-085.02410 CGBA-4 (12A.1) CoFR Endorsements L-6 weeks 11/2/06 11/2/06 11/2/06 112 A
Group_1: 4. Research & Mission Integration 5/1/04 10/25/05 \/\ \\)
14 501B-001.02410 CGBA-4 (12A.1) Questionnaire 1-18 3/15/05 12/1/04 12/1/04 12/1 A
15 501A-001.02410 CGBA-4 (12A.1) Export Control Letter PDR 12/14/03  1/19/05 1/19/05 1/19 v
(P,A;SS)
16 502A-007.02410 CGBA-4 (12A.1) Export Control Letter Concurrence L-35 (P,A) 1/12/05 2/19/05 2/19/05 2/19 .
L-23 (SS)
17 501A-003.02410 CGBA-4 (12A.1) PIA (P) L-14 (s) 12/14/03  5/1/04 5/1/04 5/1 v
PDR
18 501A-003A.02410 CGBA-4 (12A.1) PIA CR Release L-13 (s) 11/13/04  5/28/04 5/28/04 5/28 .
CDR-1
19 501A-003B.02410 CGBA-4 (12A.1) PIATCM L-12 (s) 12/14/04  6/25/04 6/25/04 6/25 .
CDR
20 501A-003C.02410 CGBA-4 (12A.1) PIA PMIT Approval L-11.5 (s) 12/29/04  8/19/04 8/19/04 8/19 .
CDR+1/2
21 502A-008.02410 CGBA-4 (12A.1) PIA (BIL) CDR+1 1/14/05 10/15/04 10/15/04 10/15 .
(P.SS.A) Update incorporates
22 501A-004.02410 CGBA-4 (12A.1) Hardware ICD (P) PDR (P,A) 10/14/05  7/1/05 7/1/05 7/1 v
L-14 (SS)
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23 501A-004C.02410 CGBA-4 (12A.1) Hardware ICD PECP Approval CDR+1/2 12/14/05  9/27/05 9/27/05 9/27 .
(P.A)L-12 Revision A - Includes CGBA 2 & 4
24 502A-009.02410 CGBA-4 (12A.1) Hardware ICD (B/L) CDR+1 1/14/05 10/4/05 10/4/05 10/4
(P.A), L-12 Revision A - Includes CGBA 2 & 4
25 502B-014.02410 CGBA-4 (12A.1) PVP (B/L) L-12 (SS) 12/14/05  10/25/05 10/25/05 10/25
Revision A - Includes CGBA 2 & 4
Group_1: 5. Payload Engineering Integration 6/10/04 10/1/06 K/\
27 501B-044.02410 CGBA-4 (12A.1) P/L Exceptions L-7.5 4/29/06 6/1/06 6/1/06 6/1 A
28 501B-008.02410 CGBA-4 (12A.1) Configuration DS (BIL) - L-15.5(SS)  8/29/05 12/5/05 12/5/05 12/5 A
MPLM/SpaceHab
29 501B-039.02410 CGBA-4 (12A.1) Configuration DS (U/D) - L-8 (SS) 4/13/06 12/5/05 12/5/05 12/5 A
MPLM/SpaceHab - Subkit Data
30 501B-067.02410 CGBA-4 (12A.1) Configuration DS (U/D) - L-5(SS) 7/14/06 12/5/05 12/5/05 12/5 A
MPLM/SpaceHab - Bar Code/IMS and Serial
Number Data
31 501B-021.02410 CGBA-4 (12A.1) Configuration DS - Schematics (P) L-12 (SS)  12/14/05 12/14/05  12/14/05
No longer required
32 501B-043.02410 CGBA-4 (12A.1) Configuration DS - Schematics L-7.5(SS) 4/29/06 3/7/06 3/7/06
(B/L) No longer required
33 501B-019.02410 CGBA-4 (12A.1) Configuration DS - On-Orbit L-12 (SS) 12/14/05  4/7/06 4/7/06 417 A
Configuration Drawings (B/L)
34 501B-041.02410 CGBA-4 (12A.1) Configuration DS - On-Orbit L-7.5(SS) 4/29/06 4/7/06 4/7/06 417 A
Configuration Drawings (U/D)
35 501B-020.02410 CGBA-4 (12A.1) Configuration DS - Main Unit Top  L-12 (SS)  12/14/05  4/7/06 417106 a7 A
Assy Drawing
36 501B-042.02410 CGBA-4 (12A.1) Configuration DS - Main Unit Top  L-7.5 (SS) 4/29/06 4/7/06 4/7/06 417 A
Assy Drawing (U/D)
37 501B-053.02410 CGBA-4 (12A.1) Configuration DS - P/L Transfer L-6 (SS) 6/13/06 4/7/06 4/7/06 417 A
Dwgs/Regms (B/L)
38 501B-029.02410 CGBA-4 (12A.1) Configuration DS - Stowage L-11(SS)  1/12/06  4/7/06 417106 a7 A
Hardware Dwgs and Installed P/L Dwgs
39 501B-050.02410 CGBA-4 (12A.1) Configuration DS - Stowage L-7 (SS) 5/14/06 4/7/06 4/7/06 47 A
Hardware Dwgs and Installed P/L Dwgs (U/D)
40 501B-023.02410 CGBA-4 (12A.1) P/L Verification Data L-12to L-3  3/31/08 6/10/04 10/1/06 K/‘
(SS)
41 501B-023.02410. ST- VERIFICATIONS: 6/22/05 6/10/04 7/30/06 K/‘ ‘\)
E.ST
42 501B-023.02410. Structural Strength: 8/26/05 6/10/04 9/25/05 K/‘ ‘\)
E.ST-ER-001
43 501B-023.02410. Acoustic Emission Limits: Acoustics Test Results L-9.5 2/28/06 4/7/06 4/7/06 417 v
E.ST-ER-005
44 501B-023.02410. Microgravity Requirement 4/7/06 5/17/06 W
E.ST-ER-006
45 501B-023.02410. Micro-Gravity Test/Analytical Results L-9.5 2/28/06 4/7/06 4/7/06 417 v
E.ST-ER-006.001
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46 501B-023.02410. Certificate of Compliance (CoC) L-6 6/14/06 5/17/06 5/17/06 5/17 v
E.ST-ER-006.002

47 501B-023.02410. Ground Transportation Loads: L-4.5 7/30/06 7/30/06 7130/06 7/30 v
E.ST-ER-007

48 501B-023.02410. Fracture Control: 6/10/04 5/15/06 K/\ \\)
E.ST-ER-008

49 501B-023.02410. Fracture Control Summary L-11.5 12/29/05  5/15/06 5/15/06 5/15 v
E.ST-ER-008.002 with Safety Package

50 501B-023.02410. Securing of Threaded Fasteners: L-4.5 7/30/06 7130/06 7130/06 7/30 v
E.ST-ER-009

51 501B-023.02410. Pressurized Systems: 6/10/04 2/24/05 U:U
E.ST-ER-010

52 501B-023.02410. Weight & Center of Gravity L-12 12/14/05  4/7/06 4/7/106 4/7 v
E.ST-ER-011

53 501B-023.02410. ME- VERIFICATIONS: 9/25/05 712106 v—v
E.ME

54 501B-023.02410. EL- VERIFICATIONS: 4/10/05 10/1/06 O [ ?
E.EL

55 501B-023.02410. Current Limiting: 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-006

56 501B-023.02410. Item 1: Wire Size Analysis-Drawings L-9.5 2/28/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-006.001 with Safety Package

57 501B-023.02410. Item 2: Certificate of Compliance L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-006.002

58 501B-023.02410. Electrical Hazards L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-010

59 501B-023.02410. Electrical Connectors L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-011

60 501B-023.02410. Electrical Connector Mismating Prevention L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-014

61 501B-023.02410. ESD Compatibility/Labeling L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-017

62 501B-023.02410. Electrical Bonding: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-020

63 501B-023.02410. Electrical Bonding of Payload Hardware: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-021

64 501B-023.02410. Electrical Bonding of Payload Structures: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-022

65 501B-023.02410. Power Circuit Isolation and Grounding: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-023

66 501B-023.02410. Signal Isolation and Grounding Requirements: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-024

67 501B-023.02410. GSE lIsolation and Grounding: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.EL-ER-029

68 501B-023.02410. CD- VERIFICATIONS: 9/25/05 9/25/05
E.CD
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69 501B-023.02410. MP- VERIFICATIONS: 10/1/06 10/1/06 10/1 ‘7
E.MP

70 501B-023.02410. Materials and Parts: 10/1/06 10/1/06 10/1 ‘7
E.MP-ER-001

71 501B-023.02410. Compliance with Requirements: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.MP-ER-001.001

72 501B-023.02410. Analysis and Test Reports - Nominal/Planned L-7 5/15/06 10/1/06 10/1/06 10/1 ‘7
E.MP-ER-001.002 Release of Materials

73 501B-023.02410. Analysis and Drawings - Flammability L-7 5/15/06 10/1/06 10/1/06 10/1 ‘7
E.MP-ER-001.003

74 501B-023.02410. Handles, Restraints, Tether Points, and Captive L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.HF-ER-001 Parts:

75 501B-023.02410. Strength and Force Requirements: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.HF-ER-002

76 501B-023.02410. One-Handed Cleaning Operation: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.HF-ER-027

7 501B-023.02410. Other Non-Threaded Fasteners: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.HF-ER-030

78 501B-023.02410. Payload In-Flight Maintenance: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.HF-ER-033

79 501B-023.02410. Protrusions (Permanent/Temporary) and L-9 3/15/06 10/1/06 10/1/06 10/1 ‘7
E.HF-ER-034 Pathways:Data Certification Providing Drawings

80 501B-023.02410. Sharp Edges/Corners Requirements: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.HF-ER-035

81 501B-023.02410.+ Identification Labeling: L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7

82 501B-023.02410. As-Built Hardware Certification L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
SYS-ER-001

83 501B-023.02410. Human Factors Compliance L-4.5 7/30/06 10/1/06 10/1/06 10/1 ‘7
E.HF-ER-039

84 501B-023.02410. SA- VERIFICATIONS: 10/1/06 10/1/06
E.SA

85 501B-023.02410. Payload Safety Requirements: Compliance Data L-10 2/12/06 10/1/06 10/1/06 10/1 ‘7
E.SA-ER-001 Package Submitted to El

Group_1: 7A. POIF Training 3/1/03 1/31/05 \\)
87 501A-021.02410 CGBA-4 (12A.1) P/L Training DS CDR+6 6/13/05 8/9/04 8/9/04 8/9 v
88 505-004.02410 CGBA-4 (12A.1) P/L Training DS (B/L) 1-12 (P) 1-10  11/14/05  3/1/03 3/1/03
(s,SS.A)
89 501B-013.02410 CGBA-4 (12A.1) P/L Simulator O/D at JSC 1-13 (P); I-11  10/15/05  1/31/05 1/31/05 1/31
(Hardware & Software Delivery to JSC Training (s,SS,A) Original CGBA
Facility)
90 501B-003.02410 CGBA-4 (12A.1) Start Reflight P/L Training I-16 (P) I-14  7/15/05  1/31/05 1/31/05 U3l A
(s,SS,A)
Group_1: 7B. POIF Planning 3/28/05 3/28/05
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92 505-019.02410 CGBA-4 (12A.1) P/L Planning DS (F) 1-3.5 5/30/06 3/28/05 3/28/05 3/28 .
Group_1: 7C. POIF Procedures, Display & OP Nom 3/12/04 1/25/05 K/\ \\)
94 501A-019A.02410 CGBA-4 (12A.1) PPD DS:Preliminary P/L Unique CDR+4 6/13/05 8/9/04 8/9/04 8/9 v
OpNom (P,A)
95 501A-022A.02410 CGBA-4 (12A.1) PPD DS:ECR to Baseline P/L CDR+7 9/13/05 11/9/04 11/9/04 11/9 v
Unique OpNom (P,A)
96 501B-002A.02410 CGBA-4 (12A.1) PPD DS:Manual Procedures 1-16 (P,A) 7/15/05 3/12/04 3/12/04 /12 A
I-14 (s,SS)
97 501B-064A.02410 CGBA-4 (12A.1) PPD DS:ECR to Baseline Manual I-5.5 3/30/06 11/25/04 11/25/04 11/25 A
Procedures
98 505-020.02410 CGBA-4 (12A.1) PPD DS:Manual Procedures (B/L) 1-3.5 5/30/06 1/25/05 1/25/05 1/25 .
Group_1: 7D. POIF Ground Data Services 3/7/06 3/7/06
100 501B-014.02410 CGBA-4 (12A.1) GDS DS 1-13 8/15/05 3/7/06 3/7/06 3/7 A
(P,A;SS)
101 505-007.02410 CGBA-4 (12A.1) GDS DS (B/L) 1-10 11/14/05  3/7/06 3/7/06 3/7 .
(P,SS,A)
Group_1: 8A0. KSC Data Sets/Products 3/27/06 10/1/06 U:f?
103 501B-092.02410 CGBA-4 (12A.1) KSC SRDS (P) H/W O/D-6  1/27/06 10/1/06 10/1/06 10/1 z&
104 506-013.02410 CGBA-4 (12A.1) KSC SRDS (B/L) H/W O/D-3  4/29/06 10/1/06 10/1/06 10/1 z}
105 501B-016.02410 CGBA-4 (12A.1) KSC TRDS ISS to P/L OMRS, File L-12.5 11/29/05  3/27/06 3/27/06 3/27 A
10, Volume 2
Group_1: 8D. KSC Spacehab Hardware 7/30/06 7/30/06
107 501B-073B.02410 CGBA-4 (12A.1) SpaceHab Stowage Hardware L-4.5 7/30/06 7/30/06 7/30/06 7130 A
O/D @ KSC for KSC Bench Review
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